Mon 2/4/02 4:29 PM

Run 2b Silicon Schedule

D WBS | Task Name | Duration | Start | Finish |Predecessors | MandSttems | Funding Category | Work Pkg
1 11 Run 2b Silicon 2112w Mon 10/2/00 Wed 12/22/04

101 112 Readout System 145w Tue 9/4/01 Mon 8/2/04

311 |1.1.2.20 LO-L1 System Integration Test 70w Tue 6/25/02 Fri 11/14/03 | 252 1.1.4.13(0.50) EQ

312 |11221 L2-L5 System Integration Test 70w Tue 6/25/02 Fri 11/14/03 252 1.13(0.50),1.1.4.14 EQ

313 |1.13 Mechanical Design and Fabrication 149.8 w Mon 8/6/01 Fri 8/6/04

320 |1132 South silicon barrel assembly 137.8w Mon 8/6/01 Wed 5/12/04

385 |1.1.3.25 L2-L5 barrel assembly 109.2w Mon 10/1/01 Tue 12/9/03

393 113252 Staves 106.4 w Mon 10/1/01 Mon 11/17/03

450 11325211 Fabricate L2-L3 staves 4w Tue 10/14/03 Mon 11/10/03 | 431,433FF+2 w,4

451 |1.1325.2.12 Test L2-L3 staves 3w Tue 10/28/03 Mon 11/17/03 | 450FF+1 w

454 |1.1.3.253 South Staves Complete ow Mon 11/10/03 Mon 11/10/03 | 450,452

456 (1.1.3.255 Install staves in south support cylinder 4w Mon 10/13/03 Fri 11/7/03 | 453SS+1 w,455

457 113256 Verify stave alignment 1w Mon 11/10/03 Fri 11/14/03 456

535 |1.1.38 Cylinders 110w Thu 11/29/01 Thu 2/19/04

564 [1.1.383 North support cylinder assembly 40w Wed 4/30/03 Thu 2/19/04

569 [1.1.3.8.35 Install z = 0 ball mount 2w Mon 11/3/03 Fri 11/14/03 568

597 |1.14 Detector Production and Testing 130 w Mon 10/29/01 Thu 6/10/04

629 |1.148 10/10 Axial Modules 69.4 w Mon 7/1/02 Mon 11/17/03

642 [1.1.4.84 North 124w Thu 8/21/03 Mon 11/17/03

649 114847 Evaluate and repair sensor modules 7w Tue 9/16/03 Mon 11/3/03 | 648SS+2 w

650 |1.1.4.84.8 Perform quality assurance tests 7w Tue 9/30/03 Mon 11/17/03 | 649SS+2 w

651 |1.1.4.84.9 10/10 North Axial Module Testing Complete ow Mon 11/17/03 Mon 11/17/03 | 650

652 [1.1.4.9 10/20 Axial Modules 634w, Wed 10/23/02 Fri 2/6/04

665 |1.1494 North 94w Fri 11/21/03 Fri 2/6/04

666 [1.1.4.9.4.1 10/20 North Axial Module Production Begun ow Fri 11/21/03 Fri 11/21/03 | 667SS

675 [1.1.4.10 20/20 Axial Modules 612w Wed 9/25/02 Tue 12/16/03

688 |1.1.4.104 North 112w Fri 9/26/03 Tue 12/16/03

691 |1.1.4.104.3 Wirebond sensors to hybrid 4w Fri 10/10/03 Thu 11/6/03  690SS+2 w

692 |1.1.4.104.4 20/20 North Axial Module Production Complete ow Thu 11/6/03 Thu 11/6/03 | 691

693 |1.1.4.1045 Debug sensor modules 4w Mon 10/13/03 Fri 11/7/03 | 691SS+1 d

694 |1.1.4.10.4.6 Burn-in sensor modules 4w Mon 10/20/03 Fri 11/14/03 | 693SS+1 w

698 [1.14.11 10/10 Stereo Modules 702w Wed 9/25/02 Thu 2/26/04

711 114114 North 122w Fri 11/21/03 Thu 2/26/04

712 11141141 10/10 North Stereo Module Production Begun ow Fri 11/21/03 Fri 11/21/03 | 713SS

781 [1.1.6 Installation 614w Wed 10/1/03 | Wed 12/22/04

783 1162 Fabricate transportation fixtures 1w Wed 10/29/03 Tue 11/4/03 782

784 11163 Test transportation fixtures 1w Wed 11/5/03 Tue 11/11/03 783
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Mon 2/4/02 4:29 PM

Resource Names

PHYSU[200%)],EEF[40%], ETF[30%], MEF[7%], MTF[10%)]
PHYSU[200%)], EEF[40%)], ETF[30%], MEF[70%]

MTF,CMMT,PHYSU,PHYSF,DESF[10%],CMML
PHYSU,PHYSF,SASEQTestStandF

MEF[25%], MTF[50%], CMMT[50%], CMML,PHY SF[25%], DESF[5%], PHY<
MTF[50%], CMMT[50%], CMML,PHY SF[25%],PHY SU[50%], DESF[10%]

PHYSF,MEF,MTF,CMMT([25%], CMML[25%)]

PHYSU[50%)],ETF[50%)], WBNDRT[10%)], WBNDR[10%], SASEQTestStand
PHYSU[50%],ETF[25%], SASEQTestStandF[50%]

WBNDR,WBNDRT,PHY SF[25%], MTF[50%]

PHYSF MTF,SASEQTestStandF
PHYSU[200%],ModuleBurninStand

MEF,MTF
MEF,MTF,PHYSF
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